

SVLRC Tentative Project Timeline as of January 31, 2008*

Activity/Event	Duration**	Beginning Date	Completion Date**
Application Completeness Determination	-	-	11/20/07
Environmental Determination/Completion of Initial Study	30 days	11/20/07	12/20/07
Notice of Preparation (NOP)	30 days (from receipt of NOP)	12/20/07	2/15/08 (Extended Deadline)
Request for Proposals (RFPs)	30 days	1/30/08	2/29/08
EIR Consultant Selection	14 days	3/1/08	3/14/08
BOS EIR Consultant Contract Approval/Execution	30 days	-	4/15/08
Administrative Draft EIR	90 days (from Contract Execution)	4/15/08	7/14/08
EIR Scoping Meeting	-	4/22/08	4/22/08
Planning Division Screen Check of Administrative Draft EIR	4 days (Estimate)	6/30/08	7/3/08
VC Agencies Review of Administrative Draft EIR	14 days (Estimate)	7/14/08	7/28/08
Preparation of Draft EIR	30 days	7/28/08	8/27/08
Draft EIR Publication and Public Review Period	45 days	9/1/08	10/15/08
Preparation of Response to Comments/Administrative Final EIR	28 days	10/16/08	11/12/08
Planning Division Screen Check of Administrative Final EIR	4 days (Estimate)	10/28/08	11/3/08
ERRC Hearing	-	-	12/3/08
Final Draft EIR	21 days (from ERRC Hearing)	12/3/08	12/24/08
Planning Division Screen Check of Final EIR	3 days (Estimate)	12/10/08	12/15/08
Planning Commission Hearing	-	-	1/8/09
Board of Supervisors Hearing	-	-	2/10/09

* The dates provided in this table are estimates only and are subject to change. Some of the dates are based on the timeline provided in the Request for Proposals (RFP) that was prepared for this project.

**Some of the completion dates do not correspond to the duration dates due to weekends and holidays.